
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

  

 
FOR WEEK ENDING:   May 3, 2013      REPORT NO.:      7    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

4-27 

 

The Contractor continued installation of storm piping laterals and inlet structures. 

  

Sun. 

4-28 

 

No work activity. 

 

 

Mon. 

4-29 

 

 

The Contractor completed the installation of the final MH structure for the Stage II mainline storm piping and continued the installation of the  

Stage II storm piping and inlet structures.  

Vectren / Miller Pipeline continuing the installation of new gas main under RR tracks. 

 

 

Tues. 

4-30 

 

 

The Contractor continued work on Stage II storm piping and inlet structures.       

  

 

Wed. 

5-1 

 

 

The Contractor continued work on Stage II storm piping and inlet structures.   

AT&T contractor on site boring new line under CR 200S 

 

Thurs. 

5-2 

 

 

The Contractor continued installation of the Stage II storm piping and inlet structures.  

  

 

Fri. 

5-3 

 

 

The Contractor completed installation of all Stage II storm piping and structures. For the week, crews installed approx. 1057’ of 12” concrete storm 

piping laterals, one manhole structure and twenty-two storm inlet structures.  

 

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 

 


